

Project Overview										Financial Summary																				
Project Details					Resource Allocation					Revenue					Expenses															
ID	Name	Status	Priority	Owner	Manager	Start Date	End Date	Progress (%)	Completion Date	Team Lead	Team Size	Team A	Team B	Team C	Team D	Team E	Team F	Team G	Team H	Revenue A	Revenue B	Revenue C	Revenue D	Revenue E	Expense A	Expense B	Expense C	Expense D	Expense E	
001	Project Alpha	Completed	High	John Doe	Jane Smith	2023-01-01	2023-03-31	100	2023-03-31	John Doe	10	5	5	0	0	0	0	0	0	100000	200000	300000	400000	500000	100000	200000	300000	400000	500000	
002	Project Beta	In Progress	Medium	Jane Smith	John Doe	2023-04-01	2023-06-30	75	2023-06-30	Jane Smith	8	4	4	0	0	0	0	0	0	150000	300000	450000	600000	750000	150000	300000	450000	600000	750000	
003	Project Gamma	On Hold	Low	John Doe	Jane Smith	2023-07-01	2023-09-30	20	2023-09-30	John Doe	6	3	3	0	0	0	0	0	0	50000	100000	150000	200000	250000	50000	100000	150000	200000	250000	
004	Project Delta	Planned	High	Jane Smith	John Doe	2023-10-01	2023-12-31	0	2023-12-31	Jane Smith	12	6	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
005	Project Epsilon	Completed	Medium	John Doe	Jane Smith	2023-01-15	2023-04-15	100	2023-04-15	John Doe	7	3	4	0	0	0	0	0	0	0	80000	160000	240000	320000	400000	80000	160000	240000	320000	400000
006	Project Zeta	In Progress	Low	Jane Smith	John Doe	2023-05-01	2023-08-31	60	2023-08-31	Jane Smith	9	4	5	0	0	0	0	0	0	0	120000	240000	360000	480000	600000	120000	240000	360000	480000	600000
007	Project Eta	On Hold	Medium	John Doe	Jane Smith	2023-06-01	2023-09-30	30	2023-09-30	John Doe	5	2	3	0	0	0	0	0	0	0	60000	120000	180000	240000	300000	60000	120000	180000	240000	300000
008	Project Theta	Planned	High	Jane Smith	John Doe	2023-11-01	2023-12-31	0	2023-12-31	Jane Smith	11	5	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
009	Project Iota	Completed	Low	John Doe	Jane Smith	2023-02-01	2023-05-31	100	2023-05-31	John Doe	8	4	4	0	0	0	0	0	0	0	90000	180000	270000	360000	450000	90000	180000	270000	360000	450000
010	Project Kappa	In Progress	Medium	Jane Smith	John Doe	2023-03-01	2023-07-31	80	2023-07-31	Jane Smith	7	3	4	0	0	0	0	0	0	0	110000	220000	330000	440000	550000	110000	220000	330000	440000	550000
011	Project Lambda	On Hold	Low	John Doe	Jane Smith	2023-08-01	2023-11-30	10	2023-11-30	John Doe	6	3	3	0	0	0	0	0	0	0	40000	80000	120000	160000	200000	40000	80000	120000	160000	200000
012	Project Mu	Planned	High	Jane Smith	John Doe	2023-12-01	2024-03-31	0	2024-03-31	Jane Smith	10	5	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
013	Project Nu	Completed	Medium	John Doe	Jane Smith	2023-04-01	2023-07-31	100	2023-07-31	John Doe	9	4	5	0	0	0	0	0	0	0	130000	260000	390000	520000	650000	130000	260000	390000	520000	650000
014	Project Xi	In Progress	Low	Jane Smith	John Doe	2023-09-01	2023-12-31	50	2023-12-31	Jane Smith	7	3	4	0	0	0	0	0	0	0	70000	140000	210000	280000	350000	70000	140000	210000	280000	350000
015	Project Omicron	On Hold	High	John Doe	Jane Smith	2023-10-01	2024-02-28	0	2024-02-28	John Doe	8	4	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
016	Project Pi	Planned	Medium	Jane Smith	John Doe	2024-01-01	2024-04-30	0	2024-04-30	Jane Smith	6	3	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
017	Project Rho	Completed	Low	John Doe	Jane Smith	2023-05-01	2023-08-31	100	2023-08-31	John Doe	5	2	3	0	0	0	0	0	0	0	50000	100000	150000	200000	250000	50000	100000	150000	200000	250000
018	Project Sigma	In Progress	High	Jane Smith	John Doe	2023-06-01	2023-09-30	90	2023-09-30	Jane Smith	10	5	5	0	0	0	0	0	0	0	140000	280000	420000	560000	700000	140000	280000	420000	560000	700000
019	Project Tau	On Hold	Medium	John Doe	Jane Smith	2023-07-01	2023-10-31	40	2023-10-31	John Doe	7	3	4	0	0	0	0	0	0	0	80000	160000	240000	320000	400000	80000	160000	240000	320000	400000
020	Project Upsilon	Planned	Low	Jane Smith	John Doe	2023-11-01	2024-02-28	0	2024-02-28	Jane Smith	6	3	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
021	Project Phi	Completed	High	John Doe	Jane Smith	2023-08-01	2023-11-30	100	2023-11-30	John Doe	9	4	5	0	0	0	0	0	0	0	160000	320000	480000	640000	800000	160000	320000	480000	640000	800000
022	Project Chi	In Progress	Medium	Jane Smith	John Doe	2023-09-01	2024-01-31	65	2024-01-31	Jane Smith	8	4	4	0	0	0	0	0	0	0	100000	200000	300000	400000	500000	100000	200000	300000	400000	500000
023	Project Psi	On Hold	Low	John Doe	Jane Smith	2023-10-01	2024-03-31	0	2024-03-31	John Doe	7	3	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
024	Project Omega	Planned	High	Jane Smith	John Doe	2024-01-01	2024-05-31	0	2024-05-31	Jane Smith	11	5	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
025	Project A	Completed	Low	John Doe	Jane Smith	2023-01-01	2023-03-31	100	2023-03-31	John Doe	10	5	5	0	0	0	0	0	0	0	100000	200000	300000	400000	500000	100000	200000	300000	400000	500000
026	Project B	In Progress	Medium	Jane Smith	John Doe	2023-04-01	2023-06-30	75	2023-06-30	Jane Smith	8	4	4	0	0	0	0	0	0	0	150000	300000	450000	600000	750000	150000	300000	450000	600000	750000
027	Project C	On Hold	Low	John Doe	Jane Smith	2023-07-01	2023-09-30	20	2023-09-30	John Doe	6	3	3	0	0	0	0	0	0	0	50000	100000	150000	200000	250000	50000	100000	150000	200000	250000
028	Project D	Planned	High	Jane Smith	John Doe	2023-10-01	2023-12-31	0	2023-12-31	Jane Smith	12	6	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
029	Project E	Completed	Medium	John Doe	Jane Smith	2023-01-15	2023-04-15	100	2023-04-15	John Doe	7	3	4	0	0	0	0	0	0	0	80000	160000	240000	320000	400000	80000	160000	240000	320000	400000
030	Project F	In Progress	Low	Jane Smith	John Doe	2023-05-01	2023-08-31	60	2023-08-31	Jane Smith	9	4	5	0	0	0	0	0	0	0	120000	240000	360000	480000	600000	120000	240000	360000	480000	600000
031	Project G	On Hold	Medium	John Doe	Jane Smith	2023-06-01	2023-09-30	30	2023-09-30	John Doe	5	2	3	0	0	0	0	0	0	0	60000	120000	180000	240000	300000	60000	120000	180000	240000	300000
032	Project H	Planned	High	Jane Smith	John Doe	2023-11-01	2023-12-31	0	2023-12-31	Jane Smith	11	5	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
033	Project I	Completed	Low	John Doe	Jane Smith	2023-02-01	2023-05-31	100	2023-05-31	John Doe	8	4	4	0	0	0	0	0	0	0	90000	180000	270000	360000	450000	90000	180000	270000	360000	450000
034	Project J	In Progress	Medium	Jane Smith	John Doe	2023-03-01	2023-07-31	80	2023-07-31	Jane Smith	7	3	4	0	0	0	0	0	0	0	110000	220000	330000	440000	550000	110000	220000	330000	440000	550000
035	Project K	On Hold	Low	John Doe	Jane Smith	2023-08-01	2023-11-30	10	2023-11-30	John Doe	6	3	3	0	0	0	0	0	0	0	40000	80000	120000	160000	200000	40000	80000	120000	160000	200000
036	Project L	Planned	High	Jane Smith	John Doe	2023-12-01	2024-03-31	0	2024-03-31	Jane Smith	10	5	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
037	Project M	Completed	Medium	John Doe	Jane Smith	2023-04-01	2023-07-31	100	2023-07-31	John Doe	9	4	5	0	0	0	0	0	0	0	1									